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Louis at 14" & U — October 2013

What's happening Onsite:

- Exterior brick work is in the wash down phase with
the removal of exterior masonry scaffold immediately
following the completion of wash down.

- Exterior metal panel installation has started on the
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west elevation and is scheduled to start on the east = 1 i 1\%
elevation in early October. —_— ‘\&
- Roofing membranes are being installed and final ) o = 1 N
roofing is going in where mechanical equipment needs

to be installed. F-

- The roof top pool has taken shape and is set to start .
tile installation in late October.

- With the covered walkway removed, final utility tie-
ins have begun along 14th Street and hardscape work
is set to begin in late October.

- Work is proceeding on all 5 elevators with a
temporary hoist car available by mid-October.

- With permanent power in the building, electrical et 3 e %
systems are being fired up allowing much of the v 1/ o
mechanical equipment to begin starting up. YR |
- Apartment framing has reached the 7th floor and is e
rapidly progressing up the building. L =i | Pl .
- Drywall is hung in apartments up through the 3rd - e TN mé”“ﬁi
floor and is proceeding on the 4th floor.

- Apartment finishes are in full swing on the lower
floors with tile, doors, trim and cabinets being
installed. Flooring is also set to begin in mid-October.
- Work on the 1st floor lobby and retail areas has
progressed, with the installation of the main lobby
stair and the reinstallation of the salvaged historical
brick walls.

- Restoration of the historical facade has begun
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Contact Us
The JBG Companies and Balfour Beatty Construction are
committed to being good neighbors. If you have any concerns

or questions about the project, please e-mail the project at
JBGlouisl4@jbg.com

You may also contact Andrew Hennemuth, the construction

manager for the project, at ahennemuth@jbg.com or 240-333-
3723.
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Construction Hoists

Construction Hoists are commonly used to hoist
people and materials until a building elevator is
available. A vertical truss is anchored to the structure
and the cab of the hoist rides up the truss. The cab is
powered by an exterior electrical engine. At the Louis,
we have material hoist on the East and West Sides of
the building. Personnel are required to walk up and
down the stair systems, which keeps everyone in
shape for all the days we can’t squeeze in a workout!
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Looking Forward

2013 2014

October November December January February
* Painting, Flooring and * Building watertight * First unit turn- * Apartment Units | * Retail Spaces
Cabinets Starting in Units over starts Complete begin to open

*Hoists Removed and One| * Start 14™ Street sidewalk | * Exterior fagade
Elevator Ready for restoration complete
Temporary Usage
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